
Pawnee Elementary School 

WEEKLY PROGRESS REPORT 

07/29/2022 

Crane Staging Area for Gym Precast 

South Side Gravel Laydown 

Kitchen Footings Completed 

This Week: 07/25/22—07/29/22 

• Continue Underground Plumbing-

Pour 4 

• Tapped Water Main 

• Electrical Conduit Installed on East 

Side 

• Prep Crane Staging for Gym Pre-

cast 

Next Week: 08/01/22—08/05/22 

• Complete Underground MEP for 

Pour 5 

• Prep Slab on Grade Pour 5 

• Complete Gravel Laydown 

• Prep Parking Lot for School 

 

Weather Days this week:  

• (2) Days 

East Side Backfilled to Grade 



Pawnee Elementary School 

WEEKLY PROGRESS REPORT 

07/22/2022 

East Side Access Road Graded 

Gym Footings Poured 

Precast Footings Poured 

This Week: 07/18/22—07/22/22 

• Rock Laydown Area / Access Roads 

• Prep / Clear Precast Crane Staging 

Areas 

• Complete Utility Install on East Side 

• Gym Footings Prepped & Poured 

• Complete Grading on South Side 

 

Next Week: 07/25/22—07/29/22 

• Begin and Complete Area A Pre-

cast Erection 

• Continue Underground Plumbing-

Pour 4 

• Tap Water Main 

• Electrical Conduit Installed on East 

Side 

 

Weather Days this week:  

• (0) Days 

Domestic Water Utility Install 



Pawnee Elementary School 

WEEKLY PROGRESS REPORT 

07/15/2022 

Section 3 Slab on Grade Poured 

East Storm Sewer Backfilled 

Continued Footings to Gym Area 

This Week: 07/11/22—07/15/22 

• Pour East & South Gym Footings 

• Pour Section 3 Slab on Grade 

• Complete Remaining South Fill 

• Prep Gravel Access Roads & Ramps 

• Bring East Side Access to Finish 

Grade 

• Continue Utility Install on East Side 

 

Next Week: 07/18/22—07/22/22 

• Rock Laydown Area / Access 

Roads 

• Prep / Clear Precast Crane Staging 

Areas 

• Complete Utility Install on East Side 

• Rock East Access Road 

 

Weather Days this week:  

• (0) Days 

Section 3 Slab on Grade Poured 



Pawnee Elementary School 

WEEKLY PROGRESS REPORT 

07/08/2022 

Prep For East Gym Footings 

Poured Area A Footings 

Continued East Storm Sewer 

This Week: 07/05/22—07/08/22 

• Pour Area A Footings 

• Continue Plumbing and Electrical 

Underground 

• Pour Slab on Grade for Sections 2 

• Continue Storm Infrastructure 

• Install Water & Fire Lines on East 

Side 

• Install Main Electrical Feeders 

 

Next Week: 07/11/22—07/15/22 

• Pour East Gym Footings 

• Formwork & Prep for Section 3 Slab 

on Grade 

• Continue Remaining South Fill 

• Prep To Rock Laydown Area & Ac-

cess Roads 

 

Weather Days this week:  

• (0) Days 

Formwork & Prep for Slab Section 2 



Pawnee Elementary School 

WEEKLY PROGRESS REPORT 

07/01/2022 

Section 1 Slab on Grade 

Continuing Storm up West Side 

East Side Grading for Storm 

This Week: 06/27/22—07/01/22 

• Pour Area A Footings 

• Continue Plumbing and Electrical 

Underground 

• Pour Slab on Grade for Sections 1 

• Continue Storm Infrastructure 

• Continue Grading East Side 

 

Next Week: 07/04/22—07/08/22 

• Formwork & Prep for Section 3 Slab on 

Grade 

• Continue Storm Infrastructure 

• Prep/Pour Area A Footings 

• Install Water & Fire Lines on East Side 

• Install Main Electrical Feeders 

 

Weather Days this week:  

• (0) Days 

Formwork & Prep for Section 2 



Pawnee Elementary School 

WEEKLY PROGRESS REPORT 

06/24/2022 

Grading on Northeast Corner 

Plumbing & Electrical Underground 

Continued Footing Formwork & Prep 

This Week: 06/20/22—06/24/22 

• Continue Area A Footings 

• Continue Grading For Utilities Install 

• Slab on Grade Preparation 

• Continue Storm Infrastructure 

• Continue Plumbing and Electrical 

Underground 

 

Next Week: 06/27/22—07/01/22 

• Pour Area A Footings 

• Continue Utilities Install 

• Continue Plumbing and Electrical 

Underground 

• Pour Slab on Grade Sections 1&2 

• Continue Storm Infrastructure 

 

 

Weather Days this week:  

• (2) Days 

 Continued Storm Infrastructure 



Pawnee Elementary School 

WEEKLY PROGRESS REPORT 

06/17/2022 

South Side Fill 

Plumbing & Electrical Underground 

Continued Footing Formwork & Prep 

This Week: 06/13/22—06/17/22 

• Continue Area A Footings 

• Remaining South Fill 

• Continue Slab on Grade Prep 

• Continued Grading East Side For 

Utilities 

• Continue Plumbing and Electrical 

Underground 

• Continue Storm Infrastructure 

 

Next Week: 06/20/22—06/24/22 

• Continue Area A Footings 

• Continue Grading For Utilities Install 

• Continue Plumbing and Electrical 

Underground 

• Slab on Grade Preparation 

• Continue Storm Infrastructure 

 

 

Weather Days this week:  

• (0) Days 

West Entrance Repair On-Going 



Pawnee Elementary School 

WEEKLY PROGRESS REPORT 

06/03/2022 

Continued Storm Sewer Install 

Footing Excavation 

Continued Footing Layout and Excavation 

This Week: 05/31/22—06/03/22 

• Continue Storm Sewer Install 

• Continue Foundation Excavation 

• Begin Demo Of East Retaining Wall 

& Playground 

• Begin Grading East Side For Utili-

ties 

• Plumbing and Electrical Under-

ground 

 

Next Week: 06/06/22—06/10/22 

• Continue Grading For Utilities Install 

• Continue Plumbing and Electrical 

Underground 

• Slab Pour 1 

• Continue Storm Sewer Install  

 

 

Weather Days this week:  

• (2) Days 

Connex Delivery—Temp Location 



Pawnee Elementary School 

WEEKLY PROGRESS REPORT 

05/27/2022 

Storm Sewer Install 

Prep Water Detention Material  

Relocated Fencing for Grading & Utility Install 

This Week: 05/23/22—05/27/22 

• Begin Cutting East Side For Utilities  

• Continue Storm Sewer Install 

• Continue Foundation Excavation 

 

Next Week: 05/31/22—06/03/22 

• Electrical Underground 

• Slab Pour 1 

• Begin Plumbing Underground for 

Slab Pour 2 

• Begin Demo Of East Retaining Wall 

& Playground 

• Continue Grading East Side For 

Utilities 

• Continue Storm Sewer Install  

 

 

 

Weather Days this week:  

• (4) Days 

Prep for Spread Footings 



Pawnee Elementary School 

WEEKLY PROGRESS REPORT 

05/20/2022 

Plumbing Underground Sanitary 

Continued Pouring Footings 

Prep for Spread Footings 

This Week: 05/16/22—05/20/22 

• South Storm Sewer Install 

• Continued Pouring Footings 

• Plumbing Underground 

• Construct Precast Mock Up 

 

 

Next Week: 05/23/22—05/27/22 

• Electrical Underground 

• Prep For Slab Pour 1 

• Demo East Retaining Wall & Play-

ground 

• Begin Cutting East Side For Utilities  

• Continue Storm Sewer Install 

 

 

 

Weather Days this week:  

• (2) Days 

Precast Mock Up 



Pawnee Elementary School 

WEEKLY PROGRESS REPORT 

05/13/2022 

Footing Reinforcement Install 

Foam Board Install 

Install Plumbing Underground 

This Week: 05/09/22—05/13/22 

• Deliver and Prep Storm Structures 

• Continue To Prep & Pour Area B 

Footings 

• Install Plumbing Underground 

• Temp. Power Complete 

 

 

Next Week: 05/16/22—05/20/22 

• Continue To Prep & Pour Area B 

Footings 

• Install Storm Structures & Detention 

Basin 

• Temp. Roads & Gravel Laydown 

Phase 2 

 

 

 

Weather Days this week:  

• (0) Days 

Pour Area B Footings 



Pawnee Elementary School 

WEEKLY PROGRESS REPORT 

05/06/2022 

Footing Reinforcement Delivery 

Laydown Area 

Footing Layout 

This Week: 05/02/22—05/06/22 

• Complete Aggregate Piers 

• Deliver and Prep Rebar 

• Area B Footings Layout 

• Temp. Roads & Gravel Laydown 

Phase 1 

 

 

Next Week: 05/09/22—05/13/22 

• Deliver and Prep Storm Structures 

• Continue Area B Footings 

• Install Plumbing Underground 

• Temp. Roads & Gravel Laydown 

Phase 2 

 

 

 

Weather Days this week:  

• (2) Days 

Completed Aggregate Piers 



Pawnee Elementary School 

WEEKLY PROGRESS REPORT 

04/29/2022 

Building Pad  

Laydown Filter Fabric 

Raising Grade At Laydown Area 

This Week: 04/25/22—04/29/22 

• Finish up Aggregate Piers 

• Complete Rocking Building Pad 

• Deliver and Prep Rebar 

• Begin Area B Footings 

 

 

Next Week: 05/02/22—05/06/22 

• Deliver and Prep Storm Structures 

• Area B Footings 

• Prep Laydown & Temp. Roads 

 

 

 

Weather Days this week:  

• (2) Days 

Site Overview 



Pawnee Elementary School 

WEEKLY PROGRESS REPORT 

04/22/2022 

Aggregate Piers 

Building Pad Prep 

Installed Oxblue Camera 

This Week: 04/18/22—04/22/22 

• Continue Aggregate Piers 

• Continue Rocking Building Pad 

 

 

Next Week: 04/25/22—04/29/22 

• Deliver and Prep Rebar 

• Deliver and Prep Storm Structures 

• Complete Aggregate Piers 

• Area B Footings 

 

 

 

Weather Days this week:  

• (2) Days 

Site Overview 



Additional Photos 



Pawnee Elementary School 

WEEKLY PROGRESS REPORT 

04/15/2022 

Mobilized Trailer 

Building Pad Prep 

Imported Material For Building Pad 

This Week: 04/11/22—04/15/22 

• Import Material for Building Pad 

• Connect Temp. Power 

• Mobilize Trailer 

• Begin Aggregate Piers 

• Site Surveying 

 

 

Next Week: 04/18/22—04/22/22 

• Continue Aggregate Piers 

• Deliver and Prep Rebar 

• Deliver and Prep Storm Structures 

 

 

 

Weather Days this week:  

• (2) Days 

Site Overview 



Pawnee Elementary School 

WEEKLY PROGRESS REPORT 

04/08/2022 

Ground Breaking Ceremony 

Building Pad Prep 

Compaction of Building Pad 

This Week: 04/04/22—04/08/22 

• Recompacted Building Pad 

• Ground Breaking Ceremony 

• Strip Topsoil 

 

 

Next Week: 04/11/22—04/15/22 

• Import Material for Building Pad 

• Connect Temp. Power 

• Mobilize Trailer 

• Aggregate Piers 

 

 

 

Weather Days this week:  

• (2) Days 

Site Overview 



Pawnee Elementary School 

WEEKLY PROGRESS REPORT 

03/25/2022 

Temp. Pickup Loop 

Temp. Fencing and Signage 

Striping 

This Week: 03/21/22—03/25/22 

• Temp. Pickup Loop and Striping 

Install 

• Temp. Fence and Signage Install 

• Continued Prep For New Building 

Pad/Site Grading 

 

 

Next Week: 03/28/22—04/01/22 

• Continue Prep For New Building 

Pad/Site Grading 

• Maintain Access Roads 

• Mobilize Office Trailer 

• Install/Connect Temp. Power 

• Grade For Site Access Roads 

 

 

 

Weather Days this week:  

• (3) Days 

Continue Prep For New Building Pad 



Pawnee Elementary School 

WEEKLY PROGRESS REPORT 

03/18/2022 

Project Fencing 

Removed Existing Canopy 

Erosion Control 

This Week: 03/14/22—03/18/22 

• Project Fencing  

• Cut-in & Pour Construction          

Entrance 

• Remove Existing Canopy 

• Relocate Playground Equipment 

• Stripe Rerouted Pickup Lane/

Turnaround 

• Prep For New Building Pad 

 

 

Next Week: 03/21/22—03/25/22 

• Continue Prep For New Building 

Pad/Site Grading 

• Mobilize Office Trailer 

• Temp. Power 

• Temp. Roads and Gravel Laydown 

• Ground Breaking Ceremony 

 

 

 

Weather Days this week:  

• (0) Days Prep For New Building Pad 
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