Shawnee Mission School District Strategic Plan Implementation Schedule Updated: May 2021 SI Scheduled Impl C Complete
IP In Progress O Ongoing
TBD TBD

2019-20 2020-21 2022-23 2023-24 2021-22 Responsible Strategy / Initiative Q1 | Q2 | Q3 | Q4 | Q1 | Q2 | Q3 | Q4 PROGRAM MANAGEMENT **Chief Commuication Officer** BoardCommunity/ Updates C C C C C Design Team Meetings Strategy Leaders C C C C **Chief Commuication Officer** Internal Updates Associate **Progress Monitoring** Systems Superintendent of Strategy 4: SYSTEMS (Leadership and Learning) L&L Asst. Director 4:1 Communications and Collaboration CIA Define and state the purpose and role of district and building leadership groups. \*Site Council 4:1:1 \*Building Leadership Team ST Make connections and establish ownership between each leadership group to support the mission 4:1:2 SI and objectives of the strategic plan. Establish a framework to support vertical and horizontal collaboration across the district. 4:1:3 Create a shared format to facilitate communication to and from building and district leadership 4:1:4 groups and the school community. Chief 4:2 Communications Officer Systems to Support District Identify stakeholders and develop communication plan to gather input. 4:2:1 IP IP IP IP IP IP IP Create district survey for stakeholders to provide feedback annually on strategic action plans and 4:2:2 Meeting dates: 2/20/20 IP IP IP ΙP ΙP utilize feedback to monitor progress. Identify data that will be reviewed to measure effectiveness of each action plan. 4:2:3 IP IP IP IP IP SI IP IP Identify the time of year and the frequency for data collection. 4:2:4 SI IP IP IP IP IP IP IP Collect baseline data and establish targets to measure progress in implementing the strategic plan 4:2:5 SI ΙP IP IP IP IP ΙP objectives. Establish process for data review and decision making with a focus on being responsive not 4:2:6 reactionary as strategic plan is implemented over time. SI IP IP IP IP IP Coordinator of 4:3 Elem Curriculum **Response To Intervention** (K. Carson) Consider creating a position for a RTI coordinator to lead district process. Meeting Date 11/7/2019 Coor of Elem Curr \*Job Description (Carson) Submitted on 11/15/2019 SI Develop a district-wide RTI Instructional Team with defined members/roles. Meeting dates: 10/17/19, Coor of Elem Curr 11/7/19. 4:3:2 Future meetings: 1/23/20, (Carson) 3/5/20, 4/9/20, 5/14/20 SI Clearly define each tier and identify research-based resources that meet academic and social-Meeting Dates: 10/17/19, emotional needs of all students. 11/7/19. Future meetings: 1/23/20, Coor of Elem Curr 3/5/20. (Carson) \* Revising Handbook for Student Success anticipated April 2020 IP IP IP IP IP Identify the benchmark assessments and progress monitoring tools for measuring student academic Coor of Elem Curr IP IP ΙP SI and social emotional growth district-wide. (Carson) Develop a system of training that provides ongoing RTI professional development. Coor of Elem Curr | Meeting scheduled for SI ΙP 3/25/21 ΙP (Carson) Develop a building structure that ensures implementation of all tiers. Coor of Elem Curr 4:3:6 (Carson) Identify a data management system that will ensure all student information is accessible year to Coor of Assessment year.